



**THE MOMBASA POLYTECHNIC UNIVERSITY COLLEGE**



***FACULTY OF BUSINESS AND SOCIAL STUDIES***

**DEPARTMENT OF LIBERAL STUDIES AND COMMUNITY DEVELOPMENT**

**CERTIFICATE IN COMMUNITY DEVELOPMENT AND COUNSELING CCDC A09**

**END OF SEMESTER EXAMINATIONS**

**APRIL/MAY 2010 SERIES**

**CCD 124 : PROJECT MONITORING & EVALUATION**

**TIME: 2 HOURS**

**Instructions**

1. This paper contains **TWO** Sections A & B.
2. Answer **ALL** Questions in Section A (Compulsory)
3. Attempt Any **TWO** Questions from section B.
4. Strictly observe **ALL** Examination rules.

**SECTION A:** \_\_\_\_\_ **(Compulsory)**

**Question ONE**

- (a). Briefly explain the following:
- (i). Project implementation. **(3 Marks)**
  - (ii). Project's lifespan. **(3 Marks)**
  - (iii). Project evaluation. **(3 Marks)**
- (b). (i). Identify and briefly explain the various methods of carrying out monitoring through field visit. **(9 Marks)**
- (ii). What do you understand by the term monitoring. **(3 Marks)**
- (iii). Explain some of the mistakes commonly made by those preparing progress reports. **(6 Marks)**

**SECTION B:** \_\_\_\_\_ **Attempt any TWO Questions in this Section.**

**Question TWO**

- (a). A project is an endeavor that has a start and an end. In light of this statement, explain the various phases through which a project undergo before declared successful. **(15 Marks)**
- (b). Briefly explain how you would control work in progress during project implementation. **(5 Marks)**

**Question THREE**

- (a). Explain some of the factors that lead to projects failure during implementation. **(8 Marks)**
- (b). Briefly explain some of the benefits of Evaluating projects. **(8 Marks)**
- (c). Explain some of the factors you would consider before terminating a project. **(4 Marks)**

**Question FOUR**

- (a). Identify and briefly discuss the various types of evaluation. **(16 Marks)**
- (b). Explain some of the good qualities of a manager that may lead to successful implementation of a project. **(4 Marks)**

**Question FIVE**

- (a). Discuss the various types of project termination. **(16 Marks)**
- (b). Identify and explain any **TWO** importance of monitoring. **(4 Marks)**