



# THE MOMBASA POLYTECHNIC UNIVERSITY COLLEGE

## Faculty of Business & Social Studies

DEPARTMENT OF LIBERAL STUDIES, COMMUNITY DEVELOPMENT & COUNSELING

DIPLOMA IN COMMUNITY DEVELOPMENT COUNSELLING

(DCDC A09)

## **PROJECT INITIATION AND PLANNING**

YEAR I SEMESTER 2 END SEMESTER EXAMS SERIES: APRIL/MAY 2010. TIME: 2<sup>1</sup>/<sub>2</sub> HOURS

#### **INSTRUCTIONS TO CANDIDATES**

- 1. This paper consists of **TWO** sections; **A** and **B**.
- 2. Question **ONE** is Compulsory.
- 3. Answer any **TWO** questions from Section **B**.
- 4. Observe examination rules.

## SECTION A

## (Compulsory)

Q.1	(a)	Brief	Briefly explain the following terms:			
		(i)	Project's lifespan.	(3 marks)		
		(ii)	Project's stakeholders.	(3 marks)		
		(iii)	Project's feasibility study.	(3 marks)		

(b) A good project is one where everybody is involved from the beginning, especially the targeted group. In view of this statement explain;

(i)	The importance of a team in project management.	(6 marks)		
(ii)	Any three methods that can be used to involve members of a			
	community into a project.	(9 marks)		
(iii)	Any three sources of project idea.	(6 marks)		

#### SECTION B

(Attempt any **TWO** questions in this section)

Q.2 (a) Explain what you understand by a project's life cycle. (4 marks)

(b) Identify and briefly explain the various phases of a project's life cycle.

(16 marks)

#### Q.3 A project like any other business enterprise requires thorough planning

for it to succeed. In light of this statement explain;

- (i) The importance of project planning. (6 marks)
- (ii) Briefly discuss the key steps in planning a project undertaking.

(14 marks)

Q.4	(a)	Project's components consists of time, cost and quality. Explain the					
		importance of each and how you can plan them to ensure success					
		of your project.	(18 marks)				
	(b)	Identify any <b>TWO</b> characteristics of a good project.	(2 marks)				
Q.5	(a)	Discuss the various factors that lead to change in project plan.	(10 marks)				
	(b)	Explain what you understand by 'project control'.	(4 marks)				

```
(c) Explain the importance of control in projects. (6 marks)
```