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INSTRUCTIONS TO CANDIDATES 

1. This paper consists of TWO sections; A and B. 

2. Question ONE is Compulsory. 

3. Answer any TWO questions from Section B. 

4. Observe examination rules. 
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SECTION   A 

(Compulsory) 

Q.1 (a) (i) Explain the term ‘project’ as used in community development. 

            (3 marks) 

  (ii) What are some of the main characteristics of a project as an  

   instrument of change.      (6 marks) 

 (b) Explain the following terms: 

  (i) Project Objectives.       (4 marks) 

  (ii) Project Goal.        (4 marks) 

  (iii) Explain the characteristics of a good project objective. (5 marks)  

 (c) Explain the following sources of project ideas. 

  (i) Internal sources.       (4 marks) 

  (ii) External sources.       (4 marks) 

SECTION  B 

(Attempt any TWO questions in this section) 

Q.2 (a) (i) Explain the term ‘Project stakeholders’.    (3 marks) 

  (ii) Identify any THREE stakeholders in a project of your choice  

and explain the role of each.     (9 marks) 

 (b) Explain some of the issues that need to be addressed during project  

feasibility study.        (8 marks) 

Q.3 (a) Explain the major planning steps that are required in order that a  

project can be executed.       (10 marks) 

 (b) Explain the importance of team work in project management. (6 marks) 

 (c) Explain the importance of a project proposal.    (4 marks) 
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Q.4 (a) (i) Explain the term planning in relation to project management.  

            (4 marks) 

  (ii) Briefly discuss the importance of planning in project  

management.       (8 marks) 

  (iii) Discuss the various methods of involving stakeholders in  

project management.      (8 marks) 

Q.5 (a) Projects in developing countries tend to fail during the implementation  

and so they do not benefit the target group.  Using you own  

illustrations explain the factors that lead to failure of projects. (10 marks) 

 (b) Explain what the government needs to do to reduce the incidence of  

projects’ failure.        (10 marks) 

 

 


